

Broomfield Environmental Sustainability Project Comprehensive Plan Update

Draft – Revised January 20, 2010
For Discussion Only

- Meeting 9, January 14:
 - Reports and discussions in committee; addressing overlap across groups
 - Prep for February open house with the community
 - Outcome: Agreement on goals, policies and actions to keep, add, change or drop from the chapter update.

- Meeting 10, February 24: Community Forum
 - Committee finalizing goals, policies and actions
 - Open House (February 24)-Share work to date with community for input and suggestions
 - Outcome: Receive public comment.

- Meeting 11, March 15:
 - Finalize goals, policies and actions based on community open house
 - Adoption of Actions and Engagement Strategies by Task Force
 - Outcome: Task Force concurrence with revisions based on community comments at Open House.

- (Note: Months April- June:
 - UCD,NCL and staff work on writing draft plan and incorporating Sustainability into a Green Civic Index.)

- Meeting 12, April 8:
 - Compile figures, graphs, attachments for Draft Plan
 - Outcome: Task Force comments on revised draft plan.

- Final Meeting, May 17
 - Review Final Draft Plan
 - Outcome: Task Force concurrence with Final Draft Plan

- June: Council Review
 - Final Draft plan proposed to Council at study session

- July: Request for Council Adoption
 - Final Draft Plan proposed to Council for Adoption