

1/11/2010

Environmental Stewardship - Comprehensive Plan Update- Working Schedule 2010*

| 2009 December | 2010 January | February | March | April | May | June | July |
|---|---|--|---|---|--|---|-----------------------|
| University of Colorado at Denver (UCD) Analysis/Writing | | | | | | | |
| Actions Matrices | cost to implement proposed goals | prep for Open House | Writing Plan | Green Civic Index | Finalize Draft Plan | Prep Council Memo & attachments | |
| | | | UCD 3/23-27 break | | UCD classes end | | |
| Task Force to Update the Environmental Stewardship Chapter of the Comprehensive Plan/NCL Facilitated | | | | | | | |
| Meeting 8 (12/10) Propose Goals and Action Steps to TF | Meeting 9 (1/14) TF agree on Goals and Action Steps | Meeting 10 (2/24) Take public input at Open House | Meeting 11 (3/15) Finalize Goals based on public input | Meeting 12 (4/8) Review Draft Plan Prioritize Goals | Meeting 13 (5/17) Finalize Draft Plan | Prep Council Memo & attachments for Study Session | Council Consideration |
| Conduct Virtual Participation Process | | | | | | | |
| | ongoing: collect community input and feed to the task force | | | | Review Draft Plan | | |

*This working schedule is flexible and subject to change as needed to maximize task force participation.